

Revised workplan for ABS Pacific Regional Project

6-month extension effective 01st January 2022 – 31st June, 2022

Outcome & Indicator	Expected Output	Planned Activities	Timeframe	Responsible Party	Budget (USD)
Component 1: Baseline analysis to identify common assets (particularly relating to traditional knowledge), issues and needs between countries					
<p>1.1 Countries have a common understanding of shared assets/values, issues and needs on which to base collective policy for use nationally and at convention or regional instrument level.</p> <p>Indicators: Number of countries with assets highlighted Number of common issues /needs identified Number of countries that support regional position</p>	<p>1.1.1 Regional position is prepared and used to support international negotiations.</p> <p>1.1.2 Pacific Regional Guidelines on the effective implementation of the Nagoya Protocol is developed</p>	<p>1. Provide regional support in the CBD Post 2020 Global Biodiversity Negotiations, specifically on the Nagoya Protocol and relevant emerging issues.</p> <p>2. Procure a consultant to draft ABS Regional Guidelines for effective implementation of the Nagoya Protocol.</p>	<p>Jan-June</p> <p>Jan-March</p>		\$10,000
<p>1.2 Countries understand their national assets/values and requirements in a regional context</p> <p>Indicators: Roster of regional expertise is</p>	<p>1.2.1 New policy directions for five countries: Papua New Guinea, Tuvalu, Tonga, FSM and Kiribati developed and</p>	<p>1. ABS Policies are developed for the countries through consultation, meetings and technical support including national workshops.</p>	<p>Jan-March</p>		\$10,000

updated and prepared with at least one technical expert from each country included. Intra-regional coordination mechanisms identified.	1.2.2 Regional Technical Capacity Building and Information Exchange of experts.	2. Regional workshop	May		
COMPONENT 2: Ratification of the Nagoya Protocol					
2.1 National authorities take informed decisions on the ratification of the protocol and future implementation <i>Indicators:</i> Scoping study and analyses completed Increase in public awareness CNAs and NFPs designated National ABS systems consistent with the Protocol	2.1.1 Roadmaps for ratification by PIC's that are not Party to Nagoya Protocol (Papua New Guinea, Niue, Cook Islands, Nauru) 2.1.2 Conduct public awareness and communication on access and benefit sharing under the Nagoya Protocol including lessons learned and examples or case studies. 2.1.3 Conduct regional Traditional Knowledge, biodiscovery or bioprospecting forum or regional workshop for ABS Practitioners, TK holders, healers and herbal medicine p Practitioners and National Focal Point	1. ABS Roadmaps are developed for the countries through consultation, meetings and technical support. 2. Development of electronic and printed ABS communication materials in the form of audio, visual and pdf's 3.A regional workshop or a dialogue forum	Jan-May Jan-March June		\$100,000

	& Competent Authorities and other relevant stakeholders				
COMPONENT 3: Implementation of the Nagoya Protocol establishing an enabling environment for the implementation of basic provisions of the NP					
3.1 An enabling environment is created which will lead to the implementation of the basic provisions of the NP <i>Indicators:</i> Analysis undertaken Common position agreed Strategy and action plans for implementation for ABS measures are consistent with the NP Interim NP compliance achieved for countries	3.1.1 Finalize and submit a detailed report from the stocktaking and assessment of capacities and systems to implement basic provisions of the Nagoya Protocol in the Pacific. 3.1.2 Development of country specific strategy and action plans for the implementation of ABS measures in all the 14 PIC's. 3.1.3 Enabling environment created, including (i) building capacity among stakeholders with particular emphasis on the Government agencies in charge of making the Protocol operational	1. Finalize a Regional ABS Capacity Building Report including lessons learned and case studies. 2. Country consultations remotely (an in person where needed) 3. Regional Webinars	Jan-March Feb-June April		\$30,000
COMPONENT 4: Regional coordination, technical support and capacity development					

<p>4.1 Countries share information and gain from the experiences of other members of the Pacific Community. Countries are capable of meeting basic provisions of the NP</p> <p><i>Indicators:</i> A regional meetings held, collaboration with ABS Capacity Development Initiative and regional coordination, technical support and capacity development provided.</p>	<p>4.1.1 A Regional Meeting or collaborative forum between key regional partners / stakeholders.</p>	<p>1. Workshop focusing traditional knowledge and emerging issue such as Digital Sequencing Information.</p>	<p>May</p>		<p>\$20,000</p>
<p>4.2 Effective management and delivery of projects meeting agreed measurable outputs and indicator</p>	<p>4.2.1 Technical support provided to the project including monitoring, evaluation and all reporting including financial</p>	<p>1. Annual Reporting, terminal reports and necessary requirement under project agreement.</p>	<p>Jan-June</p>		<p>\$70,000</p>