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USAID funding report on activities 

 
1st April, 2015 to 1st October, 2015 

 
 
A.  Ecosystem-based Adaptation (EbA) in Solomon Islands 
 
Completed activities and outcomes:  
 
 

1. Ongoing CHICCHAP program coordination through PAIG mechanism 
 

2. CHICCHAP program review meeting in Choiseul, April 2015 (69 participants) 
 

3. MOU signed with Lauru Land Conference of Tribal Community (LLCTC) 
 

4. EbA demonstrations sites in place and currently being monitored at a) Choiseul bay and 
b) Sasamuga.  

 
5. The nursery at Choiseul bay is being managed by MoFR officers with LLCTC assistant 

environment officer supported by SPREP. 
 

6. USAID/SPREP nursery at Sasamuga is currently being managed by the community and 
the extension forestry officer based at Sasamuga is providing support and technical 
assistance. 

 
7. USAID/SPREP Water storage tanks at Sasamuga have been installed and now providing 

water services to the Pirini community. 
 

8. Consultation with landowners on the Environment and Climate Change Information 
Centre, in Choiseul, June 2015 (21 participants) 

 
9. Workshop with delegation of chiefs on the Environment and Climate Change 

Information Centre, in Honiara, July 2015 (23 participants) 
 
10. Choiseul Bay EbA Management Workshop, in Choiseul, August 2015 (25 participants) 

 
11. National-level review of environmental legal education products for Choiseul 

communities,  in Honiara, July 2015 (25 participants) 
 

12. Invasive species education products produced 
 

13. EbA presentation delivered at Pacific Islands Roundtable on Nature Conservation 2015 
 

14. Media stories released to raise awareness of USAID/SPREP project 
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REPORT AGAINST SOLOMON ISLANDS LOG FRAME IMPLEMENTATION: 
 
Activity 2.1 - Coordination of Project Delivery 
 
Partner coordination 

The most recent Choiseul Integrated Climate Change Programme (CHICCHAP) partners 
meeting was held on 17th September in Honiara. Community leaders, project partners, 
national and provincial government were present. A shared work programme for the last 
quarter of 2015 was finalised. Outcomes will be provided when approved minutes are made 
available for release by all partners. 
 
A major CHICCHAP  review meeting took place on Taro Island, Choiseul Province between 14-
15 April 2015. Discussions took place over two days at the meeting to discuss milestones, 
challenges and lessons learnt under the CHICCHAP and to identify priority activities for a 
2015/2016 work plan.  
 
(SEE ATTACHMENT 01 - Meeting Report) 
 

 
 

Photo: CHICCHAP review participants in Taro, Choiseul, April 2015 
 

 
To assist at project sites in Choiseul on an on-going 
basis, SPREP and the NGO Lauru Land Conference of 
Tribal Community (LLCTC) have formalised their 
mutual interests and signed a Memorandum of 
Understanding (MOU). 
 
LLCTC is an indigenous organization representing 
the people of Lauru (Choiseul province). Its mission 
is to unite chiefs, churches and citizens towards a 
common goal of an enduring, represented and 
respected Lauru land, people and their culture.  
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A key objective of the MOU is to provide a 
framework of co-operation between SPREP and 
LLCTC to support ongoing project activities in 
Choiseul at currently established and potential 
future Ecosystem-based Adaptation (EbA) sites in 
the Province. 

 
Photo: Signing of MOU with LLCTC in Taro 
Choiseul, April 2015 (Stuart Chape, SPREP 
on left and Luke Pitakoe, LLCTC on right) 

 

 
As part of the collaboration the USAID/SPREP project will provide funding for LLCTC to hire an 
locally-based Assistant Environment Officer. This position aims to build capacity and strengthen 
coordination with LLCTC and Choiseul Provincial Government. The position that is now filled and 
functioning to provide support to USAID/SPOREP project sites and other environmental 
initiatives in Choiseul. 
 
(SEE ATTACHMENT 02 - MOU) 
 
No-cost extension 
 
Through negotiation between SPREP and USAID, a Modification of Assistance was signed to 
allow the project to be extended for an additional 3 months. All USAID funded activities will now 
conclude on Dec 31 and final reporting will be submitted prior to the end of Jan 2016. 
 
With an extension of 3 months, the Assistant Environment Officer position can continue to 
provide the support and oversight that is required for the community-managed EbA sites in 
Choiseul to be successful and sustainable at a stage when replanted vegetation is at its most 
vulnerable. 
 
(SEE ATTACHMENT 03 - Modification of Assistance) 
 
Completion of Activity 2.1 - 95% -  Governance support to established coordination structures is 
ongoing. 
 
 
 
 
 
 
 
Activity 2.2 - Climate Change Vulnerability Assessment 
 
Vulnerability assessment activity has been completed. Please see previous 
reporting to USAID for further details. This document is available online at: 
http://www.sprep.org/publications/ecosystem-based-adaptation-and-
climate-change-vulnerability-for-choiseul-province-solomon-islands-
synthesis-report 

 
 
Completion of Activity 2.2 - 100%. 

http://www.sprep.org/publications/ecosystem-based-adaptation-and-climate-change-vulnerability-for-choiseul-province-solomon-islands-synthesis-report
http://www.sprep.org/publications/ecosystem-based-adaptation-and-climate-change-vulnerability-for-choiseul-province-solomon-islands-synthesis-report
http://www.sprep.org/publications/ecosystem-based-adaptation-and-climate-change-vulnerability-for-choiseul-province-solomon-islands-synthesis-report
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Activity 2.3 - EbA Planning and Mainstreaming 
 
The USAID/SPREP Ecosystem Ecologist Consultancy is supporting Provincial Government and 
land owners to create EbA Management Plans for Taro/Choiseul Bay and Sasamuga. Land owner 
consultation is still underway to enable the Mt Maetambe and Kolombangara river catchment 
management planning to be completed. 
 
Sasamuga and Choiseul Bay (Taro)   
 
New management plans developed by the USAID/SPREP project identify a number of priority 
climate change-related issues and proposes EbA activities that can be incorporated into an 
integrated approach to adaptation for the 1) Taro and Choiseul Bay area and 2) Sasamunga, on 
the southern side of Choiseul Province. These plans provide: 
 

 Background to these specific locations 
and the expected impacts of climate 
change on the local environment and 
communities. Priority issues 
associated with climate change are 
identified. 

 Summary of each priority issue, the 
associated ecosystem services that 
could be impacted, and the proposed 
EbA activities. 

 Implementation plan for the proposed 
activities over the coming 2 years 
including the likely organisations 
involved and an indication of the 
resources required. 

 
Photo: Existing natural mangrove  
regeneration near Taro airstrip. 

 
 
The proposed EbA activities use two main strategies. Firstly, improving the health of existing 
ecosystems that provide key ecosystem services, such as protection from storm surge. This is 
primarily done via the management or removal of activities that degrade those ecosystems. The 
second approach is to restore biodiversity into key areas to support ecosystem services that are 
not currently provided. 
 
 
The following priority areas designate where revegetation activities are currently taking place 
under the USAID/SPREP project at Choiseul Bay (Taro) and Sasamuga: 
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Map 1: Priority areas for coastal EbA activity (shaded orange 
areas) in Taro, Choiseul 

 
 
 
Map 2: Coastal EbA revegetation sites (yellow 
stars) in Sasamuga, Choiseul 

 
 

 
 
 
Map 3: Forest restoration plots (yellow stars) in 
Pirini catchment, Sasamuga, Choiseul 

 
 

 
 
(SEE ATTACHMENT 04- EbA Management Plan for Choiseul Bay) 
(SEE ATTACHMENT 05 - EbA Management Plan for Sasamuga) 
 
 

 
 
 
 
 

Mount Maetambe and Kolombangara River Catchment  
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The USAID/SPREP project has initiated Mt Maetambe landowners consultations in collaboration 
with LLCTC and Ecological Solutions (both CHICCHAP members) and provided support for the 
completed baseline biodiversity assessment (see previous reporting for details). 
 

 
 

Photo: Mount Maetambe is the main catchment for numerous villages on both Northern  
and Southern coastlines of Choiseul Province 

 
Ongoing landowners consultation is required to designate the Mt Maetambe and Kolombangara 
river catchment as managed areas. Due to the sensitive legal nature of landowner identification, 
this process will require more time beyond the USAID/SPREP project. SPREP is collaborating with 
Ecological Solutions of Solomon Islands (ESSI) to formulate a Management Plan for the site with 
support through the CEPF funds. Fortunately ongoing work by SPREP and other CHICCHAP 
partners in Choiseul can ensure these consultations continue with other funding sources (such 
as PEBACC, the Pacific Ecosystem-based Adaptation to Climate Change project which is 
implemented by SPREP and funded to 2019). 
 
Completion of Activity 2.3 - 95% - Management plans now complete, ongoing support to 
communities to implement management plans will be provided by USAID/SPREP to 31 Dec 2015. 
 
 
 
 
 
Activity 2.4 - EbA Implementation 
 
USAID/SPREP implementation is currently underway at the following sites in Choiseul: 1) Taro 
Island, 2) Choiseul Bay, 3) Pirini catchment in Sasamuga village, 4) Mount Maetambe and 
Kolobangara River and 5) Rob Roy Islands. 
 
 
SITE 1 and 2 - Choiseul Bay integrated coastal enhancement, water catchment protection and 
ecosystem rehabilitation site 
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To further development and implementation of the plan, the USAID/SPREP Choiseul Bay EbA 
Management Workshop was undertaken in Choiseul on 6th August 2015. 25 participants were 
present to review the EbA Management Plan, establish nurseries, transplanting sites and 
monitoring transects for coastal enhancement in Taro. 
 
(SEE ATTACHMENT 06 - Sign in sheet) 
 

 
 

Photo: EbA Management Workshop, 6th August 2015 

 
Technical support is being provided through USAID/SPREP 2 consultancies (Ecosystem Ecologist 
and Forest Regeneration Specialist) and the following activities have now been completed at 
Choiseul Bay by USAID/SPREP: 
 

 Completed ecological 
assessment of Taro Island and 
identified sites highly 
threatened by coastal erosion. 
 

 Nursery for coastal plants 
completed. 
Initial discussion with Choiseul 
bay landowners for the 
protection of Choiseul bay 
watershed completed. 
 

 Waste audit for Taro township 
completed in collaboration with 
MECDM and project partners. 

 

 
 

Photo: Nursery of coastal species established in Taro 

An Integrated Solid Waste Management Training was successfully undertaken on Tuesday 31st 
March to Wednesday 1st April, 2015 for Government officers, Non-Governmental Organizations, 
Private sectors and Community Representatives within Taro, Choiseul Province. A total of 26 
participants attended the training.  
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An executive paper was prepared by the  SPREP EbAO and presented to the Choiseul provincial 
executive for approval of all EbA implementation on Taro Island township. All the 
recommendations of the  executive paper has been formally endorsed by the Choiseul provincial 
executive. (Attached executive paper)  
 
This program was implemented through collaborative support from the Ministry of Environment 
Climate Change Disaster Management and Meteorology (MECDM), Ministry of Forestry and 
Research (MoFR) , Choiseul Provincial Government (CPG), Secretariat of the Pacific Regional 
Environment Programme (USAID/SPREP) Ecosystem Based Adaptation ( EbA) project and 
Japanese Technical Cooperation Project for Promotion of Regional Initiative on Solid Waste 
Management ( J-PRISM) Projects. 
 
(SEE ATTACHMENT 07 - Taro ISWM Workshop Report) 
 

 
Photo: New USAID/SPREP signage in Taro, Choiseul 

 
The following activities are to be completed at Taro/Choiseul Bay by USAID/SPREP prior to 31 
Dec 2015: 
 

 Continue coastal enhancement through plant transplanting to revegetation sites 

 Coastal trees preservation order ordinance to be initiated with executive approval 

 Construct waste bin stands for Taro township 
 
 
 
SITE 03 - Sasamuga EbA integrated water catchment rehabilitation and management 
 
Through the support of USAID/SPREP, Sasamuga village in Choiseul Province of the Solomon 
Islands is becoming a notable example of ridge to reef management in the Pacific. Activities are 
underway across 4 key integrated areas: 
 

RIDGE Rehabilitate and protect the water supply through replanting and 
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community-led catchment management 

COMMUNITY Installation of water tanks to increase on-site water storage from the 
existing weir to supply community and hospital 

COASTLINE Shoreline stabilisation which includes revegetation as a means of reducing 
the impacts of erosion and storm surge 

REEF Awareness is being raised regarding a potential locally managed marine 
area with support from TNC and LLCTC 

 
The following activities have now been completed at Sasamuga by USAID/SPREP: 
 

 Nursery established to provide seedlings for replanting. 

 Ecological assessment completed. 

 Water tanks purchased and installed. 

 Community water management committee established. 
 

 
 

Photo: New USAID/SPREP water tanks in Sasamuga, Choiseul 

 
The following activities are to be completed at Sasamuga by USAID/SPREP prior to 31 Dec 2015: 
 

 Completion of reforestation and ecological enhancement in catchment  

 Completion of coastal tree planting.  

 Designation of marine site and terrestrial sites as protected.  
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       Photo: Coastal site at Sasamuga                   Diagram: Access control and replanting design 

 
 
SITE 04 - Mount Maetambe and Kolobangara River Corridor 
 
Implementation at the Mount Maetambe and Kolobangara River Corridor is currently awaiting 
the outcome of landowner negotiations. Further landowners consultation in collaboration with 
Ecological Solutions and LLCTC will be necessary. Provincial Government Executive support is 
considerable due to the benefit of protecting such a large water catchment and ongoing support 
will be provided externally by CHICCHAP partners including SPREP.  
 
 
 
SITE 05 - South Choiseul and Robroy Integrated Forest, Coastal and Marine Environment 
Management Area 
 
USAID/SPREP has undertaken two major community consultations in the previous reporting 
period to establish support for EbA implementation sites and an EbA education centre in South 
Choiseul .  
 
Two further consultative workshop and a meeting was organized with the Leokana tribe for the 
Robroy environment and information centre. The consultations are a follow up to the meeting 
held in March 2015 with the community at Posarae. 
 

 The first consultative workshop was undertaken on the 26th June 2015 in South 
Choiseul. The Leokana tribe recommending that the SPREP-USAID project support a 
further consultation meeting involving both Honiara and Choiseul based tribal members 
and Chiefs. 

 
(SEE ATTACHMENT 08 - Sign in sheet) 
 

 A follow up workshop was organized on the 6th July 2015 in Honiara with a delegation 
of chiefs from thearea. The meeting resulted in members of tribe requesting more time 
for internal consultation on the project especially with the location of sites and other 
outstanding issues. 

 
(SEE ATTACHMENT 09 - Sign in sheet) 
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 Photo: Proposed knowledge and information centre                    Map: Proposed location in South Choiseul 

 
The following activities have been completed: 

 
 Initiated community consultation for Robroy Island and nearby marine environment.  

 Identified potential site for Environment and Climate Change information centre.  
 
The following activities are to be completed by USAID/SPREP prior to 31 Dec: 
 

 Complete community consultations to ensure consensus is reached by all stakeholders 

 Construct Environment and Climate Change information centre with local materials 

 Extension of site to include Wagina Island for watershed conservation 
 
 
Completion of Activity 2.4 - 85% -The remaining 2015 project period is to be focused on 
implementation of key EbA activities . 
 
 
 
 
Activity 2.5 - Training in EbA 
 
Environmental legal education for Choiseul Communities 
 
USAID/SPREP has developed a range synthesis material from information provided by the 
Landowners’ Advocacy And Legal Support Unit (LALSU) of the Solomon Islands Government 
Public Solicitor’s Office to support environmental legal education in Choiseul Province. There are 
6 publications in total: 
 

 The Timber Rights Acquisition Process for Landowners    

 Mining Process for Landowners                 

 Environmental Impact Assessment for Landowners          

 Creating A Community Based Organisation and Organising Your Community For 
Conservation      
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 How to protect special places on your land and sea under the Protected Areas Act 2010                  

 The Logging Code of Practice 
 
A National-level review of the educational publications occurred on the 29th of July 2015 in 
Honiara. Over 25 participants from government, non-government, community, development 
agencies (including UNDP, SPC, IUCN and TNC) attended and contributed to reviewing all 
materials.  Attendance and participation was very good. This is most likely due to the fact that 
those who attended would be able to use the resulting publications to support their everyday 
work. 
 

 
 

Photo: National-level review on the 29th of July 2015 in Honiara 
 
(SEE ATTACHMENT 10 - Sign in sheet) 
 
Due to the input of this review, the publications can now be utilised beyond Choiseul in 
educational activities through the entire Solomon Islands.  Following approval for release by the 
SPREP Communications Unit, these publications will be shortly available at www.sprep.org. 
 
 
 
Invasive Species Identification Education Products 
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Following a visit to 
Choiseul by the SPREP 
Invasive Species team, a 
range of animal and 
plant species were 
identified that pose a 
threat to Choiseul and 
another provinces of the 
Solomon Islands. To 
allow identification of 
these species, two 
posters have been 
produced by 
USAID/SPREP. 
 
 

Poster 1: Animals (left) 
 
 

 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Poster 2: Plants (left) 

 
 
 
 
Training for local counterparts in EbA activities 
 
All USAID/SPREP project activities in Choiseul are utilising on the ground assistance from 
National and Provincial Government staff, local NGOs and community members. Technical 
assistance though the Ecosystem Ecologist and Natural Forest Regeneration specialists will 
continue to benefit all of these agencies as they collaborate in both field work and collaborative 
planning exercises. 
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Completion of Activity - 90% - Legal education materials to be published for training in 
protected area planning and resource management once Government approval is issued. 
Training activities are ongoing within project implementation activities and planning processes. 
 
 
 
 
 
 
 
Activity 2.6 - Communications and Knowledge Management 
 
Pacific Islands Roundtable on Nature Conservation 2015 
 
The Pacific Islands Roundtable for Nature Conservation, the mechanism for improving the 
collaboration and coordination of organisations working on nature conservation in the Pacific, 
met between the 9th and 10th of July, 201 in Suva, Fiji.  
 
Over the course of the two day meeting, the topics and issues discussed included critical and 
emerging issues, the critical role of conservation in achieving sustainable development, funding 
and financing opportunities to support the implementation of objectives of the Framework. 
There was also a sharing of information, experiences and lessons learnt from local community, 
national and regional levels – such as the work undertaken by SPREP. The SPREP EbA Officer 
used this opportunity to present lessons learnt from the USAID/SPREP project in Choiseul. 
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Image: Lessons learned from EbA Presentation at  
Pacific Islands Roundtable for Nature Conservation, 2015 

 
(SEE ATTACHMENT 11 - Full Presentation) 
 
 
 
 
 
 
 
 
 
 
Media Releases 
 
News and information from USAID/SPREP activities in Choiseul have been distributed via media 
release, the SPREP website and in the SPREP newsletter. Two recent releases include: 
 

 
 

Remote communities come together to 

 
 

From Ridge-Community-Reef with USAID and 
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review 2 years of working in Choiseul 
 

http://www.sprep.org/biodiversity-
ecosystems-management/remote-

communities-come-together-to-review-2-
years-of-working-together-in-choiseul 

SPREP in the Solomon Islands 
 

http://www.sprep.org/biodiversity-
ecosystems-management/from-ridge-to-

community-to-reef-with-usaid-and-sprep-in-
the-solomon-islands 

 
 
 
Knowledge Management 
 
Materials generated by the USAID/SPREP project are being made publically available at 
http://www.sprep.org/usaid to ensure long term accessibility and sharing. The SPREP 
Information Resource Centre is also providing archival services to ensure all project reporting, 
materials and key publications are stored in perpetuity. 
 
 
Completion of Activity 2.6 - 95% - Communication of milestone projects events for national and 
regional audience will continue into the next reporting period as they occur. 
 
 
 
KEY EVENTS OF THE NEXT THREE MONTHS (October 2015 - December 2015)  
 

 Publish and distribute EbA Management Plans 

 Complete implementation of EbA activities at all selected sites 

 Support communities to maintain EbA implementation sites 

 Disseminate community environmental and invasive species education materials 
 
 

http://www.sprep.org/biodiversity-ecosystems-management/remote-communities-come-together-to-review-2-years-of-working-together-in-choiseul
http://www.sprep.org/biodiversity-ecosystems-management/remote-communities-come-together-to-review-2-years-of-working-together-in-choiseul
http://www.sprep.org/biodiversity-ecosystems-management/remote-communities-come-together-to-review-2-years-of-working-together-in-choiseul
http://www.sprep.org/biodiversity-ecosystems-management/remote-communities-come-together-to-review-2-years-of-working-together-in-choiseul
http://www.sprep.org/biodiversity-ecosystems-management/from-ridge-to-community-to-reef-with-usaid-and-sprep-in-the-solomon-islands
http://www.sprep.org/biodiversity-ecosystems-management/from-ridge-to-community-to-reef-with-usaid-and-sprep-in-the-solomon-islands
http://www.sprep.org/biodiversity-ecosystems-management/from-ridge-to-community-to-reef-with-usaid-and-sprep-in-the-solomon-islands
http://www.sprep.org/biodiversity-ecosystems-management/from-ridge-to-community-to-reef-with-usaid-and-sprep-in-the-solomon-islands
http://www.sprep.org/usaid

