

## Amended Timeline for Delivery

<b>Activity/Deliverable</b>	<b>Timeline</b>
Draft Work Plan	No later than one (1) week from date of Contract Execution
Final Work Plan	No later than one (1) week from receipt of final comments on draft document
Draft TOR for Vanuatu Environment Sector Working Group	No later than three (3) weeks from Date of Contract Execution
Final TOR for Vanuatu Environment Sector Working Group	No later than one (1) week from receipt of final comments on draft TOR
Draft TOR for Niue Environment Sector Working Group	No later than four (4) weeks from Date of Contract Execution
Final TOR for Niue Environment Sector Working Group	No later than one (1) week from receipt of final comments on draft TOR
Draft TOR for Fiji Environment Sector Working Group	No later than five (5) weeks from date of Contract Execution
Final TOR for Fiji Environment Sector Working Group	No later than one (1) week from receipt of final comments on draft TOR
Draft National Waste Management Plan for Niue	No later than ten (10) weeks from date of Contract Execution.
Final National Waste Management Plan for Niue	No later than one (1) week from date of receipt of final comments on Draft document.
Draft National Waste Management Plan for Fiji	No later than twelve (12) weeks from date of Contract Execution
Final National Waste Management Plan for Fiji	No later than one (1) week from date of receipt of final comments on Draft document.
Draft Waste Estimation Methodology for Niue	No later than fourteen (14) weeks from date of Contract Execution.
Final Waste Estimation Methodology for Niue	No Later than one (1) week from receipt of final comments on draft document
Draft Waste Estimation Methodology for Tonga	No later than sixteen (16) weeks from date of Contract Execution
Final Waste Estimation Methodology for Tonga	No Later than one (1) week from receipt of final comments on draft document
Draft Waste Estimation Methodology for Fiji	No later than eighteen (18) weeks from date of Contract Execution.
Final Waste Estimation Methodology for Fiji	No Later than one (1) week from receipt of final comments on draft document
Draft Training Manual	No later than nineteen (19) weeks from date of Contract Execution.
Final Reports	No later than twenty (20) weeks from date of contract execution