Appendix 6 – Detailed list of contracts

	Contract name
	Contract amount and currency (taxes included)
	Type of contract[footnoteRef:1] [1:  C for consulting services; IC for individual consultants; W for works; G for goods; P for Plants; NC for non-consulting services.] 

	Type of competition)[footnoteRef:2] [2:  NPC: national procurement competition; IPC: international procurement competition.] 

	Procurement procedure[footnoteRef:3] [3:  For goods, works, plants and non-consulting services: PQL+IB: Prequalification and Invitation for Bids; IB: Invitation for Bids; RQ: Request for Quotations; DC: Direct Contracting.
For consulting services: REOI: Request for Expression of Interest; RQ: Request for Quotations; DC: Direct Contracting.] 

	Selection method[footnoteRef:4] [4:  For consulting services: QCBS: Quality and Cost Based Selection; QBS: Quality Based Selection; FBS: Fixed Budget Based Selection; LCS: Least Cost Based Selection. 
 For goods, works, plants and non-consulting services, the contract should be awarded to the qualified bidder whose bid is technically substantially compliant and is the lowest evaluated bid; other selection method shall require prior approval from AFD. ] 

	Review by AFD[footnoteRef:5] [5:  Decision to carry out Post reviews requires AFD’s prior approval.] 

	 Specific Procurement Notice Publication date
	 Bid or Proposal Opening date
	Contract signing date
	Contract completion date

	SPREP Kiwa GESI strategy
		Projected: EUR 12 500




	C
	IPC
	REOI
	QCBS
	PRIOR
	26/02/22
	26/02/2022
	To take place in May 2022
	June 2022

	CReME TA support: Cook Islands
		Projected : /
Actual: EUR 8 850
	

	






	C
	IPC
	RQ
	QCBS
	PRIOR
	Not an open tender process
	16/02/2022
	24/03/2022
	14 April 2022

	CReME TA support: Tuvalu
	Projected: /
Actual : EUR 8 477
	IC
	IPC
	RQ
	QCBS
	PRIOR
	Not an open tender process
	17/02/2022
	26/03/2022
	14 April 2022

	CReME TA support: Niue
	Projected: /
Actual: EUR 8 185
	C
	IPC
	RQ
	QCBS
	PRIOR
	N/A
	23/02/2022
	23/03/2022
	14 April 2022

	Training programme – NbS and EbA for climate change adaptation (Activity 1.1.1)
		Projected
€ 72,500

	Actual

	Difference



	C
	IPC
	REOI
	QCBS
	PRIOR
	November 2021
	December 2021
	January 2022
	March 2023

	Support programme – Mainstreaming NbS into regional, national and local policies (Activity 1.1.2)
		Projected
€ 60,000

	Actual

	Difference



	C
	IPC
	REOI
	QCBS
	PRIOR
	October 2023
	December 2023
	January 2024
	September 2024

	Communications  (Activity 1.2)
	Projected
€ 10,500
	C
	IPC
	REOI
	QCSB
	PRIOR
	July 2022
	August 2022
	September 2022
	March 2025

	Sustainability programme -  sustainable finance mechanisms with countries involved in regional projects (Activity 3.1.2)
		Projected
€ 38,000

	Actual

	Difference



	C
	IPC
	REOI
	QCBS
	PRIOR
	January 2024
	March 2024
	April 2024
	October 2024

	Development of a database on NbS for Climate Change adaptation in the Pacific (Activity 3.1.2)
		Projected
€ 16,800

	Actual

	Difference



	C
	IPC
	REOI
	QCBS
	PRIOR
	October 2022
	November 2022
	December 2022
	April 2023

	Publication services
	Projected
TBD
Actual
Difference
	IC
	NPC
	REOI
	QCBS
	PRIOR
	January 2022
	February 2022
	March 2022
	March 2025

	Translation services (EN/FR)
		Projected
€ 55,000

	Actual

	Difference



	IC
	IPC
	REOI
	QCBS
	PRIOR
	January 2022
	March 2022
	April-May 2022
	October 2024

	Interpretation services (EN/FR, physical and online)
		Projected
€ 26,000

	Actual

	Difference



	IC
	IPC
	REOI
	QCBS
	PRIOR
	
	
	During meetings
	

	External Audits
		Projected
€ 18,000

	Actual

	Difference



	IC
	IPC
	RQ
	FBS
	/
	September 2022
	October 2022
	November 2022
	March 2025



