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PROGRESS REGARDING WAIGANI CONVENTION WORK PROGRAM & BUDGET 2011-2012 
 

 
Output Outcome Activities Performance Measure Status of implementation 

1. Development of adequate 
national legislation on the 
management of hazardous 
wastes 

Convention implemented 
through national legislation 

Review of national legislation; 
consultation with relevant 
stakeholders; awareness raising and 
drafting of national legislation 

Five Parties provided with 
adequate national legislation on 
the control system for the 
transboundary movement and 
management of hazardous wastes 

 

2. Information effectively 
managed, disseminated and 
exchanged 

Surveys of information needs; 
development of information 
systems; training 
(workshop/attachments) 

1. Strengthening of national and 
regional clearinghouse mechanisms 
in synergy with existing national and 
regional clearinghouse(s) such as 
PEIN, SIDsnet, and SPREP; 

2. Training with respect to the 
clearinghouse mechanisms 

1. Clearinghouse mechanism 
initiated at national and regional 
level; 

2. Key enforcement staff trained in 
analytical use of clearinghouse 
mechanism. 

1. At the regional level, the SPREP website 
has been strengthened to play the 
clearing house role 

 
2. No progress on this at the national 

level 
 

3. Training of competent 
authorities and focal point 

Competent authorities and 
focal points able to implement 
responsibilities under the 
convention 

Workshop on the reporting 
requirements of the Waigani and 
Basel Conventions, with reference to 
developing national inventories of 
hazardous wastes. 

1. Inventories initiated in-country. 

2. Parties report as required 
under the Conventions 

1. No Party has reported on the 
development of inventories 

 
2. There are no reports from any of the 

members. 

4. Relevant stakeholders 
effectively implementing the 
Convention 

Familiarisation of enforcement 
staff with the obligations under 
the Convention 

National workshops in five countries 
to train customs, police, port, 
environment, and legal officers 

Workshops are held; Officers of 
national agencies trained 

A regional training was conducted in Fiji in 
25th – 29th July 2011 attended by 31 
participants from the15 countries (14PICs 
and Timor Leste) that covered 4 
conventions – Waigani, Basel, Stockholm 
and Rotterdam. Participants were trained 
on the process of these 4 conventions and 
how to fill out the movement forms. 
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Output Outcome Activities Performance Measure Status of implementation 
5. Promotion of ratification 

and implementation to the 
Waigani/Basel Conventions 

Broader representation and 
participation of Pacific Island 
Countries in the Conventions 

Development of fact sheets, briefings 
papers, booklets, press kit. 

Cost benefit analysis of joining 

3 more ratifications to the 
Waigani Convention; Increased 
awareness of politicians and 
community to issues concerning 
hazardous waste management (eg 
e-waste) 

Palau ratified the Basel Convention in 
2011. No progress from Marshall Islands 
and Nauru as yet to ratify or accede to the 
Convention. 

6. Collaboration with the 
Basel Convention and 
relevant institutions 

Development of 
complementary approach to 
hazardous waste management 
in the Pacific region 

Promotion of the Waigani Convention 
and the Pacific Regional Centre to 
facilitate implementation of related 
chemicals Conventions 

Waigani and Pacific Regional 
Centre effectively used to 
facilitate the implementation of 
related Chemical Conventions 

A regional training was conducted in Fiji in 
25th – 29th July 2011 attended by 31 
participants from the15 countries (14PICs 
and Timor Leste) that covered 4 
conventions – Waigani, Basel, Stockholm 
and Rotterdam. Participants were trained 
on the process of these 4 conventions and 
how to fill out the movement forms. 

7. Effective operation of the 
Pacific Regional Centre 

Regional Centre facilitating 
implementation of the Waigani 
and Basel Conventions 

1. Develop joint business plan for 
Regional Centre with Basel 
Secretariat 

2. Maintenance of Regional Centre 
fund raising 

Business plan implemented 1. The Waigani Convention work program 
has been incorporated into the PRC 
Business Plan 

2. PRC Business plan has been prepared 
(2012-2013). 
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