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PROGRESS REGARDING WAIGANI CONVENTION WORK PROGRAM & BUDGET 2011-2012

Output

Outcome

Activities

Performance Measure

Status of implementation

. Development of adequate

national legislation on the

management of hazardous
wastes

Convention implemented
through national legislation

Review of national legislation;
consultation with relevant
stakeholders; awareness raising and
drafting of national legislation

Five Parties provided with
adequate national legislation on
the control system for the
transboundary movement and
management of hazardous wastes

. Information effectively
managed, disseminated and
exchanged

Surveys of information needs;
development of information
systems; training
(workshop/attachments)

1. Strengthening of national and
regional clearinghouse mechanisms
in synergy with existing national and
regional clearinghouse(s) such as
PEIN, SIDsnet, and SPREP;

2. Training with respect to the
clearinghouse mechanisms

1. Clearinghouse mechanism
initiated at national and regional
level;

2. Key enforcement staff trained in
analytical use of clearinghouse
mechanism.

1. Attheregional level, the SPREP website
has been strengthened to play the
clearing house role

2. No progress on this at the national
level

. Training of competent
authorities and focal point

Competent authorities and
focal points able to implement
responsibilities under the
convention

Workshop on the reporting
requirements of the Waigani and
Basel Conventions, with reference to
developing national inventories of
hazardous wastes.

1. Inventories initiated in-country.

2. Parties report as required
under the Conventions

1. No Party has reported on the
development of inventories

2. There are no reports from any of the
members.

. Relevant stakeholders

effectively implementing the
Convention

Familiarisation of enforcement
staff with the obligations under
the Convention

National workshops in five countries
to train customs, police, port,
environment, and legal officers

Workshops are held; Officers of
national agencies trained

A regional training was conducted in Fiji in
25"~ 29" July 2011 attended by 31
participants from thel5 countries (14PICs
and Timor Leste) that covered 4
conventions — Waigani, Basel, Stockholm
and Rotterdam. Participants were trained
on the process of these 4 conventions and
how to fill out the movement forms.
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5. Promotion of ratification
and implementation to the
Waigani/Basel Conventions

Broader representation and
participation of Pacific Island
Countries in the Conventions

Development of fact sheets, briefings
papers, booklets, press kit.

Cost benefit analysis of joining

3 more ratifications to the
Waigani Convention; Increased
awareness of politicians and
community to issues concerning
hazardous waste management (eg
e-waste)

Palau ratified the Basel Convention in
2011. No progress from Marshall Islands
and Nauru as yet to ratify or accede to the
Convention.

6. Collaboration with the
Basel Convention and
relevant institutions

Development of
complementary approach to
hazardous waste management
in the Pacific region

Promotion of the Waigani Convention
and the Pacific Regional Centre to
facilitate implementation of related
chemicals Conventions

Waigani and Pacific Regional
Centre effectively used to
facilitate the implementation of
related Chemical Conventions

A regional training was conducted in Fiji in
25% — 29" July 2011 attended by 31
participants from thel5 countries (14PICs
and Timor Leste) that covered 4
conventions — Waigani, Basel, Stockholm
and Rotterdam. Participants were trained
on the process of these 4 conventions and
how to fill out the movement forms.

7. Effective operation of the
Pacific Regional Centre

Regional Centre facilitating
implementation of the Waigani
and Basel Conventions

1. Develop joint business plan for
Regional Centre with Basel
Secretariat

2. Maintenance of Regional Centre
fund raising

Business plan implemented

1. The Waigani Convention work program
has been incorporated into the PRC
Business Plan

2. PRC Business plan has been prepared
(2012-2013).
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