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Purpose 

1. To update Member countries on the progress made by the Pacific Adaptation to Climate Change 
(PACC) project, and associated projects including PACC+. 

Background and Context 

2. The Pacific Adaptation to Climate Change (PACC) project is funded from the Special Climate Change 
Fund of the Global Environment Facility (GEF).  It is executed through UNDP and SPREP, and is now in its 
third year of operation. The goal of the PACC is to reduce vulnerability and increase adaptive capacity to 
the adverse effects of climate change in three key development sectors (coastal, food security and water) 
identified as priorities by the 13 participating Pacific Island countries. The total PACC budget is USD 13.125 
million. 

3. PACC directly assists Pacific Island Countries and Territories (PICTs) to mainstream climate change 
risks into their development and resource management planning at both the national and the community 
level. Specific climate change and/or sector policies are also developed to help countries better focus and 
coordinate adaptation and mitigation efforts at the national level.  PACC also supports practical adaptation 
actions at selected pilot sites (Stage III Planning for Adaptation1

4. To date, PACC has developed practical tools to support evidence-based adaptation in the region. In 
late 2011 and early 2012, a cost benefit analysis (CBA) training workshop was conducted for the three PACC 
sectors to help countries conduct CBAs of their pilot project options. CBAs will incorporate climate change 
science and experience of other similar projects in the region to help in making choices between different 
climate adaptation projects. A CBA Guidelines tool will also be developed by the end of 2012. 

 
 
 
 
 

). Further, PACC establishes a foundation for 
a strategic approach to replicate and upscale adaptation at the country and regional level. The 2011 Pacific 
Climate Change Roundtable (PCCR) noted the approaches used by PACC could form the framework for 
future adaptation work in the region. 

 

                                            
1 Staged approach to adaptation was agreed in UNFCCC COP 1, Decision 11CP 1. Stage III includes measures to facilitate adequate adaptation. The 
PACC is one of the few stage III adaptation projects in the world, with “stage III” indicating the highest level of advancement in adaptation projects. 
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Progress and Impacts 
 
5. After the initial challenges of setting up project management units at the national level, significant 
progress have been achieved thus far. Under the mainstreaming outcomes, five countries have developed 
their climate change policies (Fiji, Niue, Solomon Islands, RMI and Tuvalu)2 and four (FSM, Nauru, Tonga 
and Vanuatu), incorporated climate change into their sector policies3

                                            
2 Fiji Climate Change Policy (2012) approved and published; Niue Climate Change Policy (2011) approved and published; Solomon Islands Policy 
(2012) published and to be approved end of June 2012; Marshall Islands Policy (2011) developed and in the process of approval; Tuvalu Climate 
Change Policy (2011) 
3 Nauru’s Water Sector Policy taking into consideration climate change (collaborative effort between SPREP PACC project and the SPC-SOPAC IWRM 
project, Vanuatu Roading Plan that would incorporate climate change; Incorporating of climate change into Kosrae, FSMs Environment Bill, 
management and Tonga’s Water Policy. 
 

 under the PACC. Samoa on the other 
hand has developed sand-mining by laws which contribute to its overall integrated coastal adaptation 
efforts. Cooks, Palau and Papua New Guinea have yet to carry out their policy development activities.   

6. Tangible adaptation interventions that will make a significant change to the lives and livelihoods of 
people are currently underway in five countries (FSM, Nauru, Samoa, Tokelau and Tonga). New 
technologies such as a solar water purifier to improve water supply are being installed in the Aiwo district 
in Nauru.  In Kosrae (FSM) climate proofing of Road Section 3 (Tafunsak) is now progressing, including the 
use of high quality road surfacing materials. Also roadbed and culvert freeboard are being increased to 
accommodate the risks posed by increased precipitation and high sea level events. Culvert numbers will be 
increased to take into consideration flooding risks which are being implemented. Six countries (Cook 
Islands, Niue, Tuvalu, Solomon Islands, Vanuatu) are about to start implementation, pending either Cost 
Benefit Analysis (CBA) or Environmental Impact Assessment (EIA). Fiji, Marshall Islands, Papua New Guinea 
and Palau are still progressing with their vulnerability and adaptation assessments which will also include 
CBA.  

7. One of the strengths of the PACC project is that it takes into consideration assessments that had 
been carried out by different projects funded by other donors and moves these forward into 
implementation. This approach was taken for the FSM and Samoa. In FSM, the study to climate proof the 
Kosrae (RS3) road was carried out by the Asian Development Bank (2007) and PACC is now progressing that 
assessment to implementation. In Samoa, PACC is building on the coastal infrastructure assessment carried 
out by the World Bank in 2009 which developed Coastal Infrastructure Management Plans (CIM Plans) for 
each district in Upolu and Savaii. The PACC Project in Samoa is using those plans as basis for 
implementation. This approach then allows countries to utilize resources better; not on more assessments 
but on focused on ground activities to be implemented with key stakeholders, including local communities.  

8. Component three of the PACC project emphasizes the need for strong partnership and technical 
support. SPREP is pleased to report that many new strategic alliances and partnerships have been 
developed, including with UNDP (Samoa and the Pacific Centre in Suva), which is the main partner on PACC, 
and with SPC, GIZ, and UNITAR. PACC is also being developed as a “whole of SPREP” project and technical 
backstopping support is being provided to PACC from all four SPREP Divisions. At the national level, PACC 
encourages the use of multi-disciplinary core teams to support the PACC Project Management Units and 
the Implementing Agencies to support implementation. 
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9. There is already evidence of benefits in undertaking such an integrated approach in countries 
where the work of PACC and the SPC (SOPAC Division) Integrated Water Resources Management (IWRM) 
had been carried out in close cooperation. For example, SPREP and SPC share office space in two countries 
(Nauru and Tuvalu) and they use the same national steering committees (Nauru, Niue and Tuvalu). This is 
an approach that builds synergies, better use of resources and also avoids duplication.   

10. Significant progress has also been made on communication aspect of PACC. For example; eleven of 
the countries have a PACC Communications Plan which they are now implementing.  PACC has also been 
active in communication in international fora.  For example, at the 2011 Conference of the Parties to the 
UNFCCC in Durban, PACC supported a side event to raise the profile of PACC and adaptation issues in the 
region.  Efforts are currently underway to systematically document progress, impacts and lessons learnt 
such as through peer-reviewed papers, fact sheets, policy briefs and other communications formats. 

Challenges 

11. In the three years of project life, PACC has invested a lot of time, resources and effort on capacity 
building. However, a main challenge that plagues the project is the ability of in country coordinators to 
submit timely reports, contributing to slow or overdue delivery or reports, resulting in late transfer of funds 
for implementation. One of the key reasons is that most Coordinators take on extra works that are not 
project related. 

12. SPREP has had a designated climate change programme in the Pacific region for 25 years. Recent 
times have seen many other agencies increasing their involvement in climate change. In particular SPC, 
with donor assistance from GIZ and the EU, is now running a climate change adaptation programme which 
is of a similar budget to the combined PACC and PACC+ programmes run by SPREP. The DGs of SPREP and 
SPC have directed their staff to ensure that these climate adaptation programmes are linked as fully as 
possible and, where possible, developed on a joint basis. 

13. Regarding roles of SPC and SPREP on climate change adaptation, the SPREP Secretariat feels there 
is potential for confusion in the recently issued CROP CEO’s Statement on Climate Change. In discussing 
roles of different CROP agency roles on adaptation and mitigation the Statement reads “…practical 
application of adaptation and mitigation across many key development sectors is led by SPC and on some 
issues by SPREP”. The SPREP Secretariat notes that both SPREP and SPC are playing key roles on adaptation 
and mitigation in the region and that these areas should be approached as a joint effort. Thus the SPREP 
Secretariat suggests the wording on adaptation and mitigation in the CROP CEOs statement be changed to “ 
…practical application of adaptation and mitigation across many key development sectors is jointly led by 
SPC and by SPREP”. 

Additional donor support (PACC+) 
 
14. PACC has fostered close collaboration with donor partners and CROP agencies. This has seen an 
additional support from the Australian Government in the amount of AUD7.3 million endorsed in June 
2011. With the additional funding, Tokelau is now the 14th member to be part of the PACC+ project. 

15. PACC + will build on the existing project delivery mechanisms and national capacities established 
through the PACC project. It also represents a pilot model of donors and development partners working 
together to upscaling of practical adaptation measures at the national and community level, while also 
avoiding duplication of efforts. 
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16. As part of the PACC+, a gender assessment will be undertaken to review the different roles women 
and men play in fostering a climate resilient development. The role of gender in climate change resilience 
needs to be adequately recognized and addressed through gender related training, followed with action 
plans developed and implemented in each country. 

17. Further support to PACC+ has been provided by USAID, who have now contributed an additional 2 
million USD, initially targeting Solomon Islands and Kiribati with a view to extending to additional countries 
in future phases.   

Recommendation 
 
18. The Meeting is invited to: 
 

 Note the positive outcomes from the PACC project in assisting Pacific Island Countries and 
Territories to adapt to climate change; 

 Welcome the increased support from the Governments of the United States and Australia for 
adaptation efforts under PACC+;  

 Reaffirm the leading role of SPREP in the Pacific Region on climate change adaptation, and 
mainstreaming climate risks in national and sector development plans and budgetary planning 
and implementation; 

 Commend SPREP’s technical back stopping assistance on climate change provided to PICTs 
through the PACC project and note this should be adequately resourced to continue beyond 
the life of the PACC Project; and  

 Request that the wording in the CROP CEOs Statement on Climate Change adaptation and 
mitigation be changed from “…practical application of adaptation and mitigation across many 
key development sectors is led by SPC and on some issues by SPREP” to “…practical application 
of adaptation and mitigation across many key development sectors is led by SPC and by SPREP”. 

 
 

_____________________ 
 
 
 
30 July, 2012 
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